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Gulfco Marine Maintenance Superfund Site

OUTLINE

• Current Status

• Draft Action Items

• Schedule



Gulfco Marine Maintenance Superfund Site

CURRENT STATUS

• Tank removal completed except for remaining 6 roll-
offs – removal & disposal scheduled mid-March 2011.

• Removal report due February 28, 2011.

• Stained soil below tanks within acceptable risk range.

• Removal public comment period 1/10/11 to 2/8/2011 –
no comments received.

• Draft RI & BERA Reports received & under review –
comments to PRPs by March 2, 2011.



DRAFT ACTION ITEMS

TO COMPLETE REMEDIATION

• Place final institutional controls.

• Create O&M Plan.

• Repair cap over former impoundments under O&M.

• Ground water monitoring.

• Assess site during 5-year reviews.



CONSTRUCTION COMPLETION 

IN 2011

• RI/FS complete 4/27/2011.

• Proposed Plan complete 6/10/2011.

• 60-Day Public Comment Period 6/26/2011 to 8/24/2011.

• Issue Record of Decision 9/15/2011.

• Construction completion date 9/19/2011.

• Schedule includes a 60-day public comment period; if a 
30-day extension is not requested, then Construction 
Completion will move forward one month.



ENFORCEMENT SENSITIVE

PRE-DECISIONAL

Enforcement Activities

• Enforcement Assessment will follow RD/RA guidance 
for SNL for post-ROD activities and cost recovery.

• PRP Search Update will review smaller parties for 
liability based on RI/FS Data.
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